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AI 9.ORACLE will provide information on the testing of Windows 2000 (Active Directory) and ORACLE PORTAL software.  
Steve Carmichael
13 July
In Progress, Could be a problem.  Active Directory may not be supported on all platforms.

AI 10c. ORACLE will provide information about the PORTALs and if the other systsems being accessed need to also have the PORTALs capability.
Steve Carmichael
c.  25 Jan 01
In Progress

AI 11.  ORACLE will provide cost and level of effort required to convert IMACS to the PORTAL technology. 
Steve Carmichael
25 Jan 01
In Progress
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AI 2.  What retail system would IMACS obtain shipments from the field activities? SBSS?
Tom Frantz 
1 Feb 01


AI 3.  Research how the 3AB Project Code Items being handled at the depots/ALC? Are they bypassing storage and going directly to Maintenance? How are the systems (i.e., D035K/G402A) updated? (Constrains AI 6 below).
Tom Frantz
1 Feb 01
In Progress

AI 4.   How are receipts of repairable assets,  that are returned to an ALC (via a ZWT), recorded in AFMC Supply systems?
Tom Frantz 
1 Feb 01


AI 5.  What Project Codes are we using for carcass turn-in? Why would everything be coded a 3AB?
Tom Frantz 
1 Feb 01


AI 6.  Need to develop the requirement and coordinate the edits for adding the 3AB and 3BB Project Codes to DSS, and legacy systems. (refer to AI-14 from Aug CMT).
Linda Pavlik and Service Leads
1 Dec 00
In Progress

AI 7. Publish policy & guidance on the input and utilization of Project codes (i.e., 3AB/3BB). 
JG-MM Group
1 Nov 00


AI 8b. Research and develop prototype for the capability to provide links within the current IMACS client/server environment. 
TRW
 30 Jan 01
In Progress,  TRW provided model to CA and awaiting response  mid Nov.

AI 12. SDS- Provide answers to the following:

1. How is the AS OF DATE generated?

2. How is col 35 (FY of Suffix) generated? Can derive from the Job Order Number. Chg to occur in SDS.

3. How is col 36 (Exh I/II –Mth/Qtr)

Generated? Research revealed FY99

Workload is showing as ‘0’ when it should have a ‘9’

4. Need to coordinate assumptions and   

      business rules on proposed derivation

     of 2nd position of JON suffix in 

     IMACS.
Sally Rake

Rilla Nameth
25  Jan 01
In Progress

AI 13. Determine impact to IMACS on the incorporation of new logic to process SDS Production data (ref  SDS Interface rules & Herman’s SDS Assessment doc).
TRW
25 Jan 01
In Progress

AI 22. Have the initial research completed and conduct a conference call to discuss the assumptions and proposed solutions to interfacing SDS Production data with IMACS.
Army and TRW


25 Jan 01
In Progress
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AI 2.  NADEP production data transition from WCS to MRP-II. Provide to IMACS a plan for NADEP replacement of all data in the current WCS-IMACS ICD. 1) For each field in the WCS-IMACS ICD, identify the WCS content now used and the MRP-II replacement content that will be used in the MRP-II IMACS Interface Requirements Specification (IRS). 2) Identify date MRP-II required data will be available from Jacksonville, Cherry Point, North Island.

Timely replacement from MRP-II of all data reported from WCS is critical to the ability of IMACS to provide reporting that is a basic and critical IMACS function.
NAVAIR (AIR 6.3.5.1)

Tracy Derby
1 May 2001
In Progress

AI 3. Notification process for regulation changes and impacts to the DMISA boilerplate. Ms. Rilla Nameth will take this issue to the Regulation Committee for evaluation and review.
Ms. Rilla Nameth
15 May 2001
In Progress

