PAGE  
03/19/02
IMACS CMT Working Group Meeting

Atlantic Beach, NC 

5-7 March, 2002


Action Items

	Action Item
	OPR
	Suspense Date
	Date Completed

	AI 1.  Service Leads send memo to Principals to add Source of Supply Stock List Price to IMACS for reporting purposes.
	Service Leads
	April 15, 2002
	

	AI 2.  Find out how D6’s are filtered in IMACS.
	Brady Goodrich
	March 15, 2002
	

	AI 3.  Service Leads get 3AL files to the MISO’s for validation.  Do we delete 3AL transactions, or post to IMACS?
	Air Force and Army MISO’s
	April 30, 2002
	

	AI 4.  TRW will provide a ROM on the new IGNORE Open Status to post function.
	TRW
	April 15, 2002
	

	AI 5.  Navy will talk to Commander Mills boss to see if Commander Mills can support a Navy interface to IMACS, and provide status to the PMO.
	Navy MISMO Office
	April 15, 2002
	

	AI 6.  Service Leads will continue to work  and provide updates to  the DMISA Open Status List
	Service Leads
	April 15, 2002
	


Action Items

	Action Item
	OPR
	Suspense Date
	Date Completed

	AI 9.ORACLE will provide information on the testing of Windows 2000 (Active Directory) and ORACLE PORTAL software.  
	Steve Carmichael
	13 July
	In Progress, Could be a problem.  Active Directory may not be supported on all platforms.

	AI 10c. ORACLE will provide information about the PORTALs and if the other systsems being accessed need to also have the PORTALs capability.
	Steve Carmichael
	c.  25 Jan 01
	In Progress

	AI 11.  ORACLE will provide cost and level of effort required to convert IMACS to the PORTAL technology. 
	Steve Carmichael
	25 Jan 01
	In Progress


Action Items

	Action Item
	OPR
	Suspense

 Date
	Date Completed

	AI 2.  What retail system would IMACS obtain shipments from the field activities? SBSS?
	Tom Frantz 
	1 Feb 01
	

	AI 3.  Research how the 3AB Project Code Items being handled at the depots/ALC? Are they bypassing storage and going directly to Maintenance? How are the systems (i.e., D035K/G402A) updated? (Constrains AI 6 below).
	Tom Frantz
	1 Feb 01
	In Progress

	AI 4.   How are receipts of repairable assets,  that are returned to an ALC (via a ZWT), recorded in AFMC Supply systems?
	Tom Frantz 
	1 Feb 01
	

	AI 5.  What Project Codes are we using for carcass turn-in? Why would everything be coded a 3AB?
	Tom Frantz 
	1 Feb 01
	

	AI 6.  Need to develop the requirement and coordinate the edits for adding the 3AB and 3BB Project Codes to DSS, and legacy systems. (refer to AI-14 from Aug CMT).
	Linda Pavlik and Service Leads
	1 Dec 00
	In Progress

	AI 7. Publish policy & guidance on the input and utilization of Project codes (i.e., 3AB/3BB). 
	JG-MM Group
	1 Nov 00
	

	AI 8b. Research and develop prototype for the capability to provide links within the current IMACS client/server environment. 
	TRW
	 30 Jan 01
	In Progress,  TRW provided model to CA and awaiting response  mid Nov.

	AI 12. SDS- Provide answers to the following:

1. How is the AS OF DATE generated?

2. How is col 35 (FY of Suffix) generated? Can derive from the Job Order Number. Chg to occur in SDS.

3. How is col 36 (Exh I/II –Mth/Qtr)

Generated? Research revealed FY99

Workload is showing as ‘0’ when it should have a ‘9’

4. Need to coordinate assumptions and   

      business rules on proposed derivation

     of 2nd position of JON suffix in 

     IMACS.
	Sally Rake

Rilla Nameth
	25  Jan 01
	In Progress

	AI 13. Determine impact to IMACS on the incorporation of new logic to process SDS Production data (ref  SDS Interface rules & Herman’s SDS Assessment doc).
	TRW
	25 Jan 01
	In Progress

	AI 22. Have the initial research completed and conduct a conference call to discuss the assumptions and proposed solutions to interfacing SDS Production data with IMACS.
	Army and TRW


	25 Jan 01
	In Progress


Action Items

	Action Item
	OPR
	Suspense Date
	Date Completed

	AI 2.  NADEP production data transition from WCS to MRP-II. Provide to IMACS a plan for NADEP replacement of all data in the current WCS-IMACS ICD. 1) For each field in the WCS-IMACS ICD, identify the WCS content now used and the MRP-II replacement content that will be used in the MRP-II IMACS Interface Requirements Specification (IRS). 2) Identify date MRP-II required data will be available from Jacksonville, Cherry Point, North Island.

Timely replacement from MRP-II of all data reported from WCS is critical to the ability of IMACS to provide reporting that is a basic and critical IMACS function.
	NAVAIR (AIR 6.3.5.1)

Tracy Derby
	1 May 2001
	In Progress


Action Items

	Action Item  

       (see Mtg Minutes for more details)


	OPR
	Suspense Date
	Date Completed

	AI-1: Identify the enhancement dollar balance carried forward from FY01 to FY02 to Con Williams.


	Dennis Drain

OO-ALC
	29 Nov 2001
	10 Jan 02

128K

	AI-2a: Provide initial client software for Web Enablement to Mr Williams & Mr Buono.
	David Crace

TRW


	5 Dec 2001


	OBE



	AI-2b: Check client s/w list for Web Enable against DISA’s Enterprise List for costs.
	David Crace

TRW


	5 Dec 2001


	OBE

	AI-3: Send a regulation request for the Deviation Page to Mr. Patterson who will then take it to the Regulation Committee.
	Frank Cosby

OC-ALC
	15 Nov 2001
	15 Nov 2001

	AI-4: Document Mr. Cosby’s two new proposed enhancement requests (more Dev Page details & retain initial agreed to version of DMISA) by adding them to PE List.
	Barbara Machenheimer

PMO  & TRW
	13 Dec 2001
	15 Nov 2001

	AI-5: Send out a reminder of the latest new features in IMACS (e.g., Exhibit I/II upload).
	Chris Claxton

TRW
	16 Nov 2001
	15 Nov 2001

	AI-6: Review e-mails/lists to determine what DMISAs have been asked to be deleted in order to obtain a comprehensive list.

	Barbara Machenheimer PMO & Chris Claxton TRW
	15 Nov 2001
	15 Nov 2001

	AI-7: Further investigate the use of the “.pdf” format for DMISA archiving. Related to Action Item 12.
	Chris Claxton

TRW
	21 Feb 2002
	

	AI-8a: Provide the file format used to generate the “weekly TYAD file” to Mr. Goodrich for inclusion on IMACS web page.
	Chris Claxton

TRW
	13 Nov 2001
	14 Nov 2001

	AI-8b: Include the file format (from AI-8a) on the IMACS Web page and advise the users of same by e-mail.
	Brady Goodrich

LOGICON
	20 Nov 2001
	15 Nov 2001

	AI-9: Establish new milestones for the system data feeds yet to be turned on.

Need Phone #s from Service Leads.
	Barbara Machenheimer

PMO  & TRW
	24 Jan 2002
	In Progress

	AI-10: Ask the NAVICPs if they want the (50K) UICP mismatches converted and reprocessed, and provide results to PMO.
	Con Williams

USN MISMO
	27 Nov 2001
	27 Nov 2001

NAVICP-M=Yes

NAVICP-P=Yes

	AI-11a: Send a list of the current open DRs to the PMO/Service Leads for prioritization.

	Chris Claxton

TRW
	16 Nov 2001
	18 Nov 2001

	AI-11b: Service Leads send prioritized lists of open DRs to the PMO for consolidation.


	Army: Ron Pieratt

Navy: Con Williams

USAF: T. Patterson
	29 Nov 2001

29 Nov 2001

29 Nov 2001
	In Progress

1 AF response

Navair has concerns about Prioritizing  DR’s

	AI-12: Do further research to determine proper functionality of the Oracle Reports patch throughout the application. Related to AI 7.
	Joyce Walker-Clay

TRW
	21 Feb 2002
	27 Feb 2002

	AI-13a: Provide updated lists to Service Leads to verify DMISAs deletes / archives.
	Chris Claxton

TRW
	16 Nov 2001
	15 Nov 2001

	AI-13b: Service Leads verify deletes / archives (AI-13a) with their users and return the lists to PMO/TRW.
	Army: Ron Pieratt

Navy: Con Williams

USAF: T. Patterson
	30 Nov 2001

30 Nov 2001

30 Nov 2001
	6 Dec 2001

	AI-13c: Delete DMISAs, as identified by the Service Leads (AI-13b).
	Chris Claxton / Daniel Wang TRW
	14 Dec 2001-33 Deleted

19 Dec 2001-7 Deleted
	19 Dec 2001

	AI-13d: Archive DMISAs, as identified by the Service Leads (AI-13b).
	Chris Claxton / Daniel Wang TRW
	TBD (depends on process development and possible use of “.pdf” for format)
	

	AI-14a: Service Leads provide status of validation of Air Force Agent production data in IMACS, Exhibit X-B.
	Army: Ron Pieratt

Navy: Con Williams
	9 Jan 2002
	AF/NAVICP-P =11 Dec 2001

Army/AF=

	AI-14b: Service Leads provide final results of validation of Air Force Agent production data in IMACS, Exhibit X-B.
	Army: Ron Pieratt

Navy: Con Williams
	10 Jan 2001
	

	AI-15: Identify the source of funds to support Web Enablement cost of $650,000
	Dennis Drain

OO-ALC
	29 Nov 2001
	OBE


