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IMACS CMT Working Group Meeting

Tobyhanna Army Depot, PA

12-14 September  2000

Action Items

	Action Item
	OPR
	Suspense Date
	Date Completed

	AI 1.  Why isn’t AF, USMC and Navy implementing AMCL-8A/12 for Inter-service? Ref Formal Chg 5, www.dlsmo.hq.dla.mil  Ref  4000.25.2-M
	Tom Frantz 

(JG-MM Group)


	1 Feb 01
	

	AI 2.  What retail system would IMACS obtain shipments from the field activities? SBSS?
	Tom Frantz 
	1 Feb 01
	

	AI 3.  Research how the 3AB Project Code Items being handled at the depots/ALC? Are they bypassing storage and going directly to Maintenance? How are the systems (i.e., D035K/G402A) updated? (Constrains AI 6 below).
	Tom Frantz
	1 Feb 01
	

	AI 4.   How are receipts of repairable assets,  that are returned to an ALC (via a ZWT), recorded in AFMC Supply systems?
	Tom Frantz 
	1 Feb 01
	

	AI 5.  What Project Codes are we using for carcass turn-in? Why would everything be coded a 3AB?
	Tom Frantz 
	1 Feb 01
	

	AI 6.  Need to develop the requirement and coordinate the edits for adding the 3AB and 3BB Project Codes to DSS, and legacy systems. (refer to AI-14 from Aug CMT).
	Linda Pavlik and Service Leads
	1 Dec 00
	In Progress

	AI 7. Publish policy & guidance on the input and utilization of Project codes (i.e., 3AB/3BB). 
	JG-MM Group
	1 Nov 00
	

	AI 8a. Solicit Technical White Papers along with  insights into Computer Associates plans/status  for incorporating the following functionality into Coolgen:

1. Incorporation on hyper-links to documents, web sites, etc.

2. Utilization of XML

3. Incorporation of standards to generate the code required for the integration of a system application with MS Exchange 2000, Active Directory or Novell NDS.

4. Coolgen compatibility with Win2K and Linux OS

5. Provide capability for IMACS users  to work interactively, within the IMACS applications, on scanned documents or images

AI 8b. Research and develop prototype for the capability to provide links within the current IMACS client/server environment. 
	TRW
	1 Nov 00

 30 Jan 01
	In Progress,  TRW provided model to CA and awaiting response  mid Nov.

	AI 9b.  Review policy/direction as to the date as to when DMISA data is loaded into IMACS. Initiate enforcement actions.
	MISMOs
	3 Oct 00
	Navy- Sent MSG out 6 Oct. 00

	AI 11. Test  WCS with new JON Suffix logic and provide file to TRW for Test in IMACS.

Includes validation w/functionals.
	Tracy Derby
	3 Oct 00
	File Recd.  31 Oct. 00. 

 TRW expecting a new file with changes from Tracy.

	AI 12. SDS- Provide answers to the following:

1. How is the AS OF DATE generated?

2. How is col 35 (FY of Suffix) generated? Can derive from the Job Order Number. Chg to occur in SDS.

3. How is col 36 (Exh I/II –Mth/Qtr)

Generated? Research revealed FY99

Workload is showing as ‘0’ when it should have a ‘9’

4. Need to coordinate assumptions and   

      business rules on proposed derivation

     of 2nd position of JON suffix in 

     IMACS.
	Sally Rake

Rilla Nameth
	25  Jan 01
	In Progress

	AI 13. Determine impact to IMACS on the incorporation of new logic to process SDS Production data (ref  SDS Interface rules & Herman’s SDS Assessment doc).
	TRW
	25 Jan 01
	In Progress

	AI 19. Access the impacts of adding ZWT’s to  IMACS.
	TRW
	25 Jan 01
	In Progress

	AI 22. Have the initial research completed and conduct a conference call to discuss the assumptions and proposed solutions to interfacing SDS Production data with IMACS.
	Army and TRW


	25 Jan 01
	Awaiting SDS data feed file for evaluation

	
	
	
	

	
	
	
	


