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Action Items

	Action Item
	OPR
	Suspense Date
	Date Completed

	AI 2.  What retail system would IMACS obtain shipments from the field activities? SBSS?
	Tom Frantz 
	1 Feb 01
	

	AI 3.  Research how the 3AB Project Code Items being handled at the depots/ALC? Are they bypassing storage and going directly to Maintenance? How are the systems (i.e., D035K/G402A) updated? (Constrains AI 6 below).
	Tom Frantz
	1 Feb 01
	In Progress

	AI 4.   How are receipts of repairable assets,  that are returned to an ALC (via a ZWT), recorded in AFMC Supply systems?
	Tom Frantz 
	1 Feb 01
	

	AI 5.  What Project Codes are we using for carcass turn-in? Why would everything be coded a 3AB?
	Tom Frantz 
	1 Feb 01
	

	AI 6.  Need to develop the requirement and coordinate the edits for adding the 3AB and 3BB Project Codes to DSS, and legacy systems. (refer to AI-14 from Aug CMT).
	Linda Pavlik and Service Leads
	1 Dec 00
	In Progress

	AI 7. Publish policy & guidance on the input and utilization of Project codes (i.e., 3AB/3BB). 
	JG-MM Group
	1 Nov 00
	

	AI 8b. Research and develop prototype for the capability to provide links within the current IMACS client/server environment. 
	TRW
	 30 Jan 01
	In Progress,  TRW provided model to CA and awaiting response  mid Nov.

	AI 12. SDS- Provide answers to the following:

1. How is the AS OF DATE generated?

2. How is col 35 (FY of Suffix) generated? Can derive from the Job Order Number. Chg to occur in SDS.

3. How is col 36 (Exh I/II –Mth/Qtr)

Generated? Research revealed FY99

Workload is showing as ‘0’ when it should have a ‘9’

4. Need to coordinate assumptions and   

      business rules on proposed derivation

     of 2nd position of JON suffix in 

     IMACS.
	Sally Rake

Rilla Nameth
	25  Jan 01
	In Progress

	AI 13. Determine impact to IMACS on the incorporation of new logic to process SDS Production data (ref  SDS Interface rules & Herman’s SDS Assessment doc).
	TRW
	25 Jan 01
	In Progress

	AI 22. Have the initial research completed and conduct a conference call to discuss the assumptions and proposed solutions to interfacing SDS Production data with IMACS.
	Army and TRW


	25 Jan 01
	In Progress

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


