03/03/04

Proposed Enhancements

[Updated – 22 January 2004]

Proposed Enhancement

 
Related to Asset Visibility?
OPR
Date ROM

Completed
Cost

(as of Nov 03)
Priority

PE01. NGMS will provide cost proposals for DMISA List Filter, including DMISA S/N and Amendment Number.

Dave Crace

NGMS
6 Apr 2001
$31K SOW sent to GSA.  

On Hold at GSA
Navy-

Army-09

AF-    20
Priority-



PE02. NGMS will provide cost proposals for Free Text Comments enhancements – Add “*” within Sections I/II to indicate where changes/deviations are within the boilerplate.



Dave Crace

NGMS
6 Apr 2001
$24K SOW sent to GSA.

On Hold at GSA
Navy- 05
Army-11

AF-    18
Priority-

PE03. Web enable IMACS utilizing CA Cool:GEN.

(NGMS completed white paper regarding potential costs and impacts; formal proposal to be completed)


N/A
Dave Crace

NGMS
30 Mar 2001
$450K
Navy- 

Army-
AF-    

Priority-

PE04. NGMS will provide analysis of PORTAL access to IMACS.


N/A
NGMS
1 July 2001
No additional Cost
COMPLETED

PE05. NGMS prepare analysis of suggested Copy DMISA Enhancement options (impacts and potential costs): Copy C/N (without SFX) can differ by Agent Service.
N/A
NGMS
30 April 2001
Worked during regular Maintenance 

(part of V5.1)
COMPLETED

PE06. NGMS evaluate the options/impacts to further relaxing the open status rule. Possibly carrying over the Open status when DMISA is copied to new FY to lessen production mismatches on Non Open DMISA status.


N/A
NGMS
30 June 2001
No Add’l cost.  Implemented with version 5.1
COMPLETED

PE07.  Navy/Army requesting ROM for report for IIIA, IIIB forecasting to support MRP, the same capabilities as the Exhibit I and II report.                                 [See also PE-15 & -27]


YES
NGMS
15 July 2001
SOW to GSA.  

$51K On Hold at GSA

(quoted w/PE-15) 
Navy- 04
Army-06

AF-    03
Priority-

PE08.  Ms. Sally Roberts: Request ability to filter the Exhibit reports, the same as for the Select DMISA modifications.



NGMS
15 July 2001
Completed as part of V5.3
COMPLETED

PE09.  Mr. Frank Cosby: Title Page, capability to create a title page without the date field populated, so that dates will match the actual signatures. Currently represents the date the data was entered.



NGMS
15 July 2001
Completed as part of V5.3
COMPLETED

PE10.  Mr. Frank Cosby, Ability to change Inputs vs. Outputs, without deleting Line Item and starting over. Could potentially impact Exhibit X-B, NGMS will evaluate.


YES
NGMS
15 July 2001
SOW to GSA.   $48K Approved by Service Leads 15 Nov 01 for NGMS to Work.
Navy- 07
Army-08
AF-    07
Priority-

PE11.  Mr. Frank Cosby: Complete preliminary analysis of Scanning capability. (Combine with new PE11-R).

PE11-R.  Mr. Carl Jones: Complete preliminary analysis of capability to attach files or copy rich text format into IMACS Exhibits to include tabulated & columnar text, figures, drawing, boldfaced & italicized text, underlines, etc…



NGMS
13 Dec 2001
$127,733
Navy- 12
Army-02

AF-    09
Priority-

PE12.  Mr. Frank Cosby: Shipping instructions - entering all possible DoDAACs items would ship from, caused Exhibit XIII to print approximately 2000-3000 pages. Request to put more instructions per page when printed, to lessen paper use.



NGMS
15 July 2001
$51,749
Navy- 15
Army-17

AF-    12
Priority-

PE13.  Ms. Marlene Smith, Exhibit XIII, detail page of the 1348 does not print. Ms. Machenheimer mentioned that all the information must be entered for the details to print. Ms. Smith would still like the ability to print without completing all of this information. Could negate action item AI23 and PE12.


N/A
NGMS
15 July 2001
Changes made while fixing 

DR-157261.
COMPLETED

PE14.  Request NGMS provide ROM for the modification to allow input field on free text exhibits to enter desired repair activity. Reference DR 65437.

NGMS
30 April 2001
SOW to GSA. 

On Hold at GSA

$71,509
Navy- 09
Army-16
AF-    19
Priority-



PE15. NGMS will provide enhancement ROM, based on additional requirements discussion during the CMT for: Add part number and cage to Exhibit I/II spreadsheet.

                                                                 [See also PE-7 & -27]

YES
NGMS
DATE?
$75,000
Navy- 14
Army-07

AF-    00
Priority-

PE16. NGMS will provide enhancement ROM, based on additional requirements discussion during the CMT for Section/Exhibit Concur Report, to show who (Principal, Co-Principal, Agent) has concurred and date of concurrence.



Chris Claxton

NGMS
30 Jun 2001
$62,826
Navy- 10
Army-20

AF-    14
Priority-

PE17. NGMS will provide enhancement ROM, based on additional requirements discussion during the CMT for DMISA List report (“DMISA End Date” is sometimes blank or incorrect) – Make “DMISA End Date” editable.



Chris Claxton

NGMS
30 Jun 2001
$71,006
Navy- 08
Army-18
AF-    13
Priority-

PE18. NGMS will provide enhancement ROM, based on additional requirements discussion during the CMT for Principal Stock List Price for a line item-Line Items Details Window to be automatically updated during weekly reconciliation, but always use Principal’s SLP.  Also, allow manual input of SLP and provide an internal flag preventing reconciliation from overwriting the manually input SLP.



Chris Claxton

NGMS
30 Jun 2001
- HOLD -

LOW PRIORITY

$84K,

6 Nov 02
Navy-

Army-22

AF-    10
Priority-

PE19. NGMS will provide enhancement ROM on Maintaining Line Item Data ideas briefed at CMT.  Capability is aimed at providing users with easier method of adding or updating multiple line items without having to return to DMISA Maintenance window; expediting line item entry; and returning user to Exhibit I/II DMISA Maintenance screen and highlighting the line item for which last operation was performed.


YES
NGMS

SOW to GSA. 

$139K  On Hold at GSA
Navy-01

Army-01

AF-01

Priority-01

(Voted during Nov 02 CMT)

PE20. NGMS evaluate how to provide more details on the Deviation Page in order to show what the deviation is, not just that there is one.  An alternate approach would be to create new reports to provide the required details related to the Deviation Page and Change Page.


 
NGMS
(CMT requested ROM, 

6 Nov 02)
$58,026
Navy- 17

Army-15

AF-    05
Priority-

PE21. NGMS evaluate how to retain the initial “agreed to” version in IMACS and a second version that contains the proposed changes prior to them being agreed to.  Or, some method of tracking changes and notifying users that gives sufficient details.



NGMS

$133,280
Navy- 16
Army-14

AF-    17
Priority-

PE22. Ms Roberts suggested that Exhibit X-B needs to be made available to users in a read-only electronic format (e.g., spreadsheet).                                                 [from Jul 02 CMT]


YES
NGMS

Provided as part of V5.3 release
COMPLETED

PE23. Rick Lemieux suggested that, in order to more easily find text changes, have changed text show in a different color during boilerplate/Exhibits negotiations until all affected parties concur, then change the affected text back to black following all concurs.                                   [from Jul 02 CMT]



NGMS

(quoted w/PE-21)
Navy- 13
Army-12

AF-    04
Priority-

PE24. Chris Claxton suggested displaying the DMISA Negotiation Status (Open, Negotiate-Once Open, Negotiate-Never Open, Never Open) on the DMISA details screen under the “DMISA Status” label and field to allow users to more easily know the current Open status of their DMISAs. 

                                                                      [from Jul 02 CMT]



NGMS

$45,388
Navy- 18

Army-19

AF-    16
Priority-

PE25.  Susan Peterie suggested providing the Administrator (only) the ability to permanently delete “OF” versions of DMISAs from the database on-line.             [from Jul 02 CMT]
 
NGMS

$47,454
Navy- 19
Army-21

AF-    15
Priority-

PE26. Sally Roberts suggested the capability to upload of Exhibit I/II data (i.e., via spreadsheet) to IMACS.              

                                                                                  [from Nov 02 CMT]


YES
NGMS

Provided as part of V5.3 release
COMPLETED

PE27.  Sally Roberts suggested the capability to upload of Exhibit III-A/B data (i.e., via spreadsheet) to IMACS.

[See also PE-07 & -15]                              [from Nov 02 CMT]
YES
NGMS

(quoted w/PE-15)
Navy- 03
Army-05

AF-    12
Priority-



PE28. Mr Cosby identified the need for an easier way to access the Technical Data List (Exhibit VII-B) selections (i.e., scrolling to the end of the list is very time consuming).  NGMS will develop a ROM to add a filter to all screens that have a similar scrolling situation. 

                                                                      [from Jul 03 CMT]



NGMS

$60,158
Navy-

Army-
AF-    

Priority-

PE29. NGMS will accomplish a ROM to determine the cost to enhance the system by adding logic that restricts the display of Funding Documents to only those that apply to the DMISA/Exhibit/Tab being worked (Example: when requesting Exhibit X-B on-line).

                                                                     [from Jul 03 CMT]



NGMS

$106,015
Navy-

Army-
AF-    

Priority-

PE30. Mr Cosby suggested that any change activity in IMACS (Exhibit I/II Requirements only) tied to the “real” e-mail system for better visibility of changes by both Principal and Agent.

                                                                     [from Jul 03 CMT]



NGMS

$67,999
Navy-

Army-
AF-    

Priority-

PE-31. NGMS will accomplish a ROM for the creation of an automated data interface that would provide available Projected Interservice Requirements data to the Army’s LMP system, comparable to the data available in the IMACS Exhibit III-A and III-B reports.

          [requested by IMACS PMO, following the Jul 03 CMT]



NGMS
30 July 03
$70,235
Navy-

Army-
AF-    

Priority-

PE-32.  Ms. Roberts identified the need to be able to also obtain the downloaded Exhibit X-B (DMISA Production Report) in a “roll up” view, not just by Control Number/Suffix breakdown as is currently generated.

                                                                   [from Feb 04 CMT]


NGMS


Navy-

Army-
AF-    

Priority-




Per PMO: Need to re-prioritize PEs after BIC-Funding results are known.











PExx      = Potential BIC Funding
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