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IMACS CMT Working Group Meeting

San Diego, CA

5 – 7 November, 2002


IMACS CMT Working Group Meeting

Jacksonville, FL

24-26 February 2004

Action Item
OPR
Suspense Date
Date Completed


AI-01.  Service Leads will emphasize to their respective MISOs the need for input of Exhibits III-A and III-B data in IMACS by the Principal (i.e., without outyear data, the Agent/depot cannot adequately accomplish workload planning).


Service Leads
30 Mar 04

16 Apr 04


Army:  29 Apr 04
Navy:  20 Apr 04
USAF:  ?

AI-02.  Mary Cumers will provide the latest “Interim DMISA Regulation” to NGMS for incorporation into IMACS.


Mary Cumers

(NAVAIR)
5 Mar 04
1 Mar 04

AI-03a.  Dave Crace will provide the latest Discrepancy Report (DR) list to the Service Leads for their reprioritization.


Dave Crace

(NGMS)
11 Mar 04

1 Apr 04
31 Mar 04

AI-03b.  Service Leads will provide the DR list to their MISOs for their reprioritization.

Service Leads
8 Apr 04

(Within one week         of receipt)
Army:  8 Apr 04

Navy:  6 Apr 04

USAF:  8 Apr 04



AI-03c.  MISOs will respond to their respective Service Lead with their reprioritization of the DR list.

MISOs
10 May 04

(within 30 days             of receipt)
Army:  5 May 04

Navy:  13 May 04

USAF:  27 Apr 04



AI-03d. Service Leads will provide their reprioritization of the DR list to Dave Crace (NGMS).


Service Leads
24 May 04

(Within two weeks         of receipt)
Army:  27 May 04

Navy:  20 May 04

USAF:  27 Apr 04



AI-04a.  NGMS will provide the latest DoDAAC list to the Service Leads for their review/updates/approval  (RE: Mismatches reduction).
NGMS
30 Mar 04

Incr #1:  15 Apr 04
(3000+, to be

provided incrementally)
Incr #1:  12 Apr 04
Incr #2:  ________

Incr #3:  ________

Incr #4:  ________

AI-04b.  Service Leads will provide the DoDAAC list to their MISOs for their review/update/approval.

Service Leads
19 Apr 04

(Within one week         of receipt)
Army: Incr #1: N/A
Navy:  Incr #1: N/A
USAF:  12 Apr 04


AI-04c.  MISOs will respond to their respective Service Lead with their updates/approval of the DoDAAC list.

MISOs
10 May 04

(within 3 weeks             of receipt)
Army: Incr #1: N/A
Navy:  Incr #1: N/A
USAF:  19 May 04


AI-04d. Service Leads will provide their respective Service updates/approval of the DoDAAC list to NGMS.


Service Leads
24 May 04

(Within two weeks         of receipt)
Army: Incr #1: N/A
Navy:  Incr #1: N/A
USAF:  19 May 04


AI-05a.  Ralph Cannon will provide the details of the following recommended Exhibit X-B (Monthly DMISA Production Report, Part 1) changes to the Service Leads for their submission to the Regulation Committee for review/approval:

 1.  Drop “Monthly” from report title.

 2.  Add “Report Begin Date” to block 5.

 3.  Add “Exhibit I/II indicator in header area.

 4.  Rename “THIS MO” header info for columns 10-13 to “RPT RNG” (report range).  Note:  For production data, “THIS MO” reflects the last month of the date range.
Ralph Cannon

(CTS)
12 Mar 04
10 Mar 04


AI-05b.  The Service Leads will present the recommended Exhibit X-B changes to the Regulation Committee for review/approval.


Service Leads
14 May 04

(Within 60 days            of receipt)
Army Agrees:  

27 May 04

Navy:  ?

USAF:  11 Mar 04
“Upon further review of the recommended Reg changes, our team submits that no change to X-B be made until such time as the other Services have workable Agent interfaces.  We suggest changing block "4b. TAB" to "4b. Exhibit", and adding "4c. TAB".”

IMACS CMT Working Group Meeting

Oklahoma City, OK

22-24 July 2003
Action Item
OPR
Suspense Date
Date Completed

AI-01.  Service Leads will task MISOs to determine estimated costs (tangible) associated with USMC not using IMACS, and identify specific problems (intangible).


Service Leads
30 October 03


N/A

(Overcome by Events)

AI-02a.  NGMS will provide a list of “real” NSNs (Exhibits I/II only) in IMACS to the PMO that are internally marked for deletion.

To be accomplished on an annual basis.

Susan Peterie

(NGMS)
16 October 03
16 October 03

AI-02b.  PMO will provide the list of “real” NSNs (Exhibits I/II only) in IMACS that are internally marked for deletion to the Service Leads.

To be accomplished on an annual basis.

Barbara Machenheimer

(IMACS PMO)
23 October 03

(Within 5 business days of receipt)
17 October 03



AI-02c.  Service Leads will provide the list of “real” NSNs (Exhibits I/II only) in IMACS that are internally marked for deletion to their MISOs tasking them to delete obsolete NSNs from current FY DMISAs in order to remove unnecessary clutter.  Follow-on clean up will be handled on an annual basis during annual DMISA reviews.

Service Leads
31 October 03

(Within 10 working days of receipt)
Army:  15 Jan 04

Navy:  18 Oct 03

USAF:  18 Oct 03

AI-03.  NGMS will generate comparison charts on mismatches by type and timeframe to depict trends based on recent business rules relaxation.


NGMS
24 February 04

(during next CMT)
25 February 04

AI-04.  Sally Roberts advised that TYAD will need a single flat file containing all applicable Exhibit X-B data.  This issue will be further discussed as a possible “special report” similar to the current “TYAD Friday Night File.” 


Sally Roberts

Barbara Machenheimer

NGMS
Within 60 days of activation of LMP datafeed


AI-05.  NGMS will accomplish a ROM to determine the cost to enhance the system by adding logic that restricts the display of Funding Documents to only those that apply to the DMISA/Exhibit/Tab being worked (Example: when requesting Exhibit X-B on-line).             This is new PE-29.
NGMS
31 December 03
4 December 03

AI-06a.  Chris Claxton will provide LMP POCs and background info to Ralph Whitham.


Chris Claxton

(NGMS)
1 August 03
1 August 03

AI-06b.  Ralph Whitham will request a sample DMISA data file from Enterprise Integration for NGMS to finish the LMP/IMACS interface.


Ralph Whitham
8 August 03
Overcome By Events:  

HQ AMC is pushing the LMP interface.

IMACS CMT Working Group Meeting

Corpus Christi, TX

11-13 March 2003

Action Item
OPR
Suspense Date
Date Completed


AI-02.  Re-emphasize the need for users to enter missing data (SLP and Repair Cost) in order to provide JDMAG and the Services more complete reporting of “DMISA Value” data.

Note:  Users can determine/accomplish this with the Exh-I/II download/upload function.


Service Leads
Army:  15 Apr 04

29 Aug 03
Navy: 22 Apr 04

29 Aug 03
USAF: 15 Apr 04
29 Aug 03
Army:  29 Apr 04
Navy:  20 Apr 04
USAF:  ?




AI-03.  Send message to MISOs emphasizing the need to enter funding data in IMACS for Exhibit X-B Production Report purposes, and to use only one funding document per DMISA Tab to minimize mismatches and increase production record postings.

Service Leads
Army:  20 Jun 03
Navy: 22 Apr 04

29 Aug 03
USAF: 15 Apr 04
29 Aug 03
Army:  20 Jun 03
Navy:  20 Apr 04
USAF:  ?




AI-06a. Send message to MISOs indicating that DMISAs containing Line Items having alternates (family members) should utilize separate L/Is, funding and C/Ns (as negotiated by the Principal and Agent) in order to provide more accurate production reporting.


Service Leads
Army:  20 Jun 03
Navy: 22 Apr 04

29 Aug 03
USAF: 15 Apr 04
29 Aug 03


Army:  20 Jun 03
Navy:  20 Apr 04
USAF:  ?



IMACS CMT Working Group Meeting

San Diego, CA

5-7 November, 2002

Action Item
OPR
Suspense Date
Date Completed

AI-03.  Advise of status of PMO’s IMACS letter to HQ AFMC on Navy’s MRP-II/IMACS interfaces.


Terry Patterson

HQ AFMC
29 Aug 03
In-Work

AI-04.  Provide POA&M (including depot POCs) for getting production data from NAVAIR Depots – NIS (almost complete), JAX and CPT.

 (RE: Update/revise/supersede existing AI-02 from Feb 01 CMT that remains open)


Mary Cumers

NAVAIR
29 Aug 03
In-Work

(at MISMO & JGDM Levels)

AI-05.  Convene Meet-Me Calls (as needed) among their Serial Number Tracking (SNT) key players regarding the potential role of IMACS in providing SNT capabilities within/between the Services for DMISA items.


Service Leads
On-Going

(as needed)
Army – 

Navy – (at MISMO)
Air Force - 

AI-06.  Review/correct 3AB/3BB project codes used in Exhibit XIII (Parts-1/2/3) and boilerplates for all FY03 DMISAs.


Ralph Cannon

CTS
On-Going 

(as time allows)
N/A

IMACS CMT Working Group

Atlantic Beach, NC

5-7 March, 2002


Action Item
OPR
Suspense Date
Date Completed

AI-05.  Navy will talk to Commander Mills boss to see if Commander Mills can support a Navy interface to IMACS, and provide status to the PMO.


Navy MISMO Office
TBD
NAVAIR awaiting ERP response.

IMACS CMT Working Group Meeting

San Diego, CA

27 Feb-1 Mar 2001

Action Item
OPR
Suspense Date
Date Completed

AI-02.  NADEP production data transition from WCS to MRP-II. Provide to IMACS a plan for NADEP replacement of all data in the current WCS-IMACS ICD.

1) For each field in the WCS-IMACS ICD, identify the WCS content now used and the MRP-II replacement content that will be used in the MRP-II IMACS Interface Requirements Specification (IRS).

2) Identify date MRP-II required data will be available from Jacksonville, Cherry Point, North Island.

Timely replacement from MRP-II of all data reported from WCS is critical to the ability of IMACS to provide reporting that is a basic and critical IMACS function.


NAVAIR

(AIR 6.3.5.1)

Tracy Derby
1 May 2001
In Progress

 Gray = Completed





 Gray = Completed
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 Gray = Completed
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