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Proposed Enhancements

Updated – 15 October 2003

	Proposed Enhancement

 
	Related to Asset Visibility?
	OPR
	Date ROM

Completed
	Cost

($ ? Available)
	Priority

	PE10.  Mr. Frank Cosby, Ability to change Inputs vs. Outputs, without deleting Line Item and starting over. Could potentially impact Exhibit X-B, NGMS will evaluate.


	YES
	NGMS


	15 July 2001
	SOW sent to GSA.   $48K Approved by Service Leads 15 Nov 01 for TRW to Work.


	Navy- 07
Army-08
AF-    07
Priority-

	PE07.  Navy/Army requesting ROM for report for IIIA, IIIB forecasting to support MRP, the same capabilities as the Exhibit I and II report. 

             [See also PE-27]
	YES
	NGMS


	15 July 2001
	SOW sent to GSA.  

$51K On Hold at GSA


	Navy- 04
Army-06

AF-    03
Priority-

	PE14.  Request NGMS provide ROM for the modification to allow input field on free text exhibits to enter desired repair activity. Reference DR 65437.
	 
	NGMS


	30 April 2001
	SOW sent to GSA. 

On Hold at GSA


	Navy- 09
Army-16
AF-    19
Priority-

	PE19. NGMS will provide enhancement ROM on Maintaining Line Item Data ideas briefed at CMT.  Capability is aimed at providing users with easier method of adding or updating multiple line items without having to return to DMISA Maintenance window; expediting line item entry; and returning user to Exhibit I/II DMISA Maintenance screen and highlighting the line item for which last operation was performed.


	YES
	NGMS


	
	SOW sent to GSA. 

$139K  On Hold at GSA
	Navy-01

Army-01

AF-01

Priority-01

(Voted during Nov 02 CMT) 



	PE15. NGMS will provide enhancement ROM, based on additional requirements discussion during the CMT for: Add part number and cage to Exhibit I/II spreadsheet.


	YES
	NGMS


	DATE?
	
	Navy- 14
Army-07

AF-    00
Priority-

	PE02. NGMS will provide cost proposals for Free Text Comments enhancements – Add “*” within Sections I/II to indicate where changes/deviations are within the boilerplate.


	 
	Dave Crace

NGMS


	6 Apr 2001
	$24K SOW sent to GSA.

On Hold at GSA
	Navy- 05
Army-11

AF-    18
Priority-

	PE03.  NGMS will provide white paper regarding Web enabling IMACS, utilizing CA Cool:GEN, potential costs and impacts.


	N/A
	Dave Crace

NGMS


	30 Mar 2001
	$500-650K
	COMPLETED

Do Not Prioritize



	PE09.  Mr. Frank Cosby: Title Page, capability to create a title page without the date field populated, so that dates will match the actual signatures. Currently represents the date the data was entered.
	 
	NGMS


	15 July 2001
	
	Navy-

Army-13

AF-    06
Priority-

	PE12.  Mr. Frank Cosby: Shipping instructions - entering all possible DODAACS items would ship from, caused Exhibit XIII to print approximately 2000-3000 pages. Request to put more instructions per page when printed, to lessen paper use.


	 
	NGMS


	15 July 2001
	
	Navy- 15
Army-17

AF-    12
Priority-

	PE16. NGMS will provide enhancement ROM, based on additional requirements discussion during the CMT for Section/Exhibit Concur Report, to show who (Principal, Co-Principal, Agent) has concurred and date of concurrence.


	 
	Chris Claxton

NGMS


	30 Jun 2001
	
	Navy- 10
Army-20

AF-    14
Priority-

	PE11.  Mr. Frank Cosby: Complete preliminary analysis of Scanning capability. (Combine with new PE11-R).

PE11-R.  Mr. Carl Jones: Complete preliminary analysis of capability to attach files or copy rich text format into IMACS Exhibits to include tabulated & columnar text, figures, drawing, boldfaced & italicized text, underlines, etc…


	 
	NGMS


	13 Dec 2001
	
	Navy- 12
Army-02

AF-    09
Priority-

	PE13.  Ms. Marlene Smith, Exhibit XIII, detail page of the 1348 does not print. Ms. Machenheimer mentioned that all the information must be entered for the details to print. Ms. Smith would still like the ability to print without completing all of this information. Could negate action item AI23 and PE12.
	N/A
	NGMS


	15 July 2001
	Remove Priority.
Joyce will make changes while fixing DR 157261.
	Do Not Prioritize



	PE17. NGMS will provide enhancement ROM, based on additional requirements discussion during the CMT for DMISA List report (“DMISA End Date” is sometimes blank or incorrect) – Make “DMISA End Date” editable.


	 
	Chris Claxton

NGMS


	30 Jun 2001
	
	Navy- 08
Army-18
AF-    13
Priority-

	PE08.  Ms. Sally Roberts: Request ability to filter the Exhibit reports, the same as for the Select DMISA modifications.


	 
	NGMS


	15 July 2001
	NOTE: Will be provided as part of V5.3 release.
	Navy- 11
Army-10

AF-    08
Priority-



	PE01. NGMS will provide cost proposals for DMISA List Filter, including DMISA S/N and Amendment Number.
	 
	Dave Crace

NGMS


	6 Apr 2001
	$31K SOW sent to GSA.  

On Hold at GSA


	Navy-

Army-09

AF-    20
Priority-



	PE20. NGMS evaluate how to provide more details on the Deviation Page in order to show what the deviation is, not just that there is one.  An alternate approach would be to create new reports to provide the required details related to the Deviation Page and Change Page.


	 
	NGMS


	(CMT requested ROM, 

6 Nov 02)
	
	Navy- 17

Army-15

AF-    05
Priority-

	PE21. NGMS evaluate how to retain the initial “agreed to” version in IMACS and a second version that contains the proposed changes prior to them being agreed to.  Or, some method of tracking changes and notifying users that gives sufficient details.


	 
	NGMS


	
	
	Navy- 16
Army-14

AF-    17
Priority-

	PE18. NGMS will provide enhancement ROM, based on additional requirements discussion during the CMT for Principal Stock List Price for a line item-Line Items Details Window to be automatically updated during weekly reconciliation, but always use Principal’s SLP.  Also, allow manual input of SLP and provide an internal flag preventing reconciliation from overwriting the manually input SLP.


	 
	Chris Claxton

NGMS


	30 Jun 2001
	- HOLD -

LOW PRIORITY
$84K,

6 Nov 02
	Navy-

Army-22

AF-    10
Priority-



	PE04. NGMS will provide analysis of PORTAL access to IMACS. 
	N/A
	NGMS


	1 July 2001
	No additional Cost

Closed


	Do Not  Prioritize



	PE06. NGMS evaluate the options/impacts to further relaxing the open status rule. Possibly carrying over the Open status when DMISA is copied to new FY to lessen production mismatches on Non Open DMISA status.


	N/A
	NGMS


	30 June 2001
	No Add’l cost.  Implemented with version 5.1.  Closed
	Do Not Prioritize

	PE05. NGMS prepare analysis of suggested Copy DMISA Enhancement options (impacts and potential costs): Copy C/N (without SFX) can differ by Agent Service.
	N/A
	NGMS


	30 April 2001
	NGMS worked during regular Maintenance.

Remove Priority
	Done in V5.1

	PE22. Ms Roberts suggested that Exhibit X-B needs to be made available to users in a read-only electronic format (e.g., spreadsheet).

                                                                     [from Jul 02 CMT]
	YES
	NGMS


	
	NOTE: Will be provided as part of V5.3 release.
	Navy- 06
Army-03

AF-    22
Priority-

	PE23. Rick Lemieux suggested that, in order to more easily find text changes, have changed text show in a different color during boilerplate/Exhibits negotiations until all affected parties concur, then change the affected text back to black following all concurs.

                                                                     [from Jul 02 CMT]
	 
	NGMS


	
	
	Navy- 13
Army-12

AF-    04
Priority-



	PE24. Chris Claxton suggested displaying the DMISA Negotiation Status (Open, Negotiate-Once Open, Negotiate-Never Open, Never Open) on the DMISA details screen under the “DMISA Status” label and field to allow users to more easily know the current Open status of their DMISAs. 

                                                                     [from Jul 02 CMT]
	 
	NGMS


	
	
	Navy- 18

Army-19

AF-    16
Priority-



	PE25.  Susan Peterie suggested providing the Administrator (only) the ability to permanently delete “OF” versions of DMISAs from the database on-line.

                                                                     [from Jul 02 CMT]
	 
	NGMS


	
	
	Navy- 19
Army-21

AF-    15
Priority-

	PE26. Sally Roberts suggested the capability to upload of Exhibit I/II data (i.e., via spreadsheet) to IMACS.

                                                                                 [from Nov 02 CMT]
	YES
	NGMS


	
	NOTE: Will be provided as part of V5.3 release.
	Navy- 02
Army-04

AF-    02
Priority-

	PE27.  Sally Roberts suggested the capability to upload of Exhibit III-A/B data (i.e., via spreadsheet) to IMACS. 

         [See also PE-07]                              [from Nov 02 CMT]


	YES
	NGMS


	
	
	Navy- 03
Army-05

AF-    12
Priority-

	PE28. Mr Cosby identified the need for an easier way to access the Technical Data List (Exhibit VII-B) selections (i.e., scrolling to the end of the list is very time consuming).  NGMS will develop a ROM to add a filter to all screens that have a similar scrolling situation.

                                                                     [from Jul 03 CMT]


	
	NGMS


	
	
	Navy-

Army-
AF-    

Priority-

	PE29. NGMS will accomplish a ROM to determine the cost to enhance the system by adding logic that restricts the display of Funding Documents to only those that apply to the DMISA/Exhibit/Tab being worked (Example: when requesting Exhibit X-B on-line).

                                                                     [from Jul 03 CMT]


	
	NGMS


	
	
	Navy-

Army-
AF-    

Priority-

	PE30. Mr Cosby suggested that any change activity in IMACS (Exhibit I/II Requirements only) tied to the “real” e-mail system for better visibility of changes by both Principal and Agent.

                                                                     [from Jul 03 CMT]


	
	NGMS
	
	
	Navy-

Army-
AF-    

Priority-

	PE-31. NGMS will accomplish a ROM for the creation of an automated data interface that would provide available Projected Interservice Requirements data to the Army’s LMP system, comparable to the data available in the IMACS Exhibit III-A and III-B reports.

          [requested by IMACS PMO, following the Jul 03 CMT]


	
	NGMS
	30 July 03
	$70K
	


Need verification of remaining funds.





Per PMO: Need to re-prioritize PEs after V5.3 is deployed.
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