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Action Item
OPR
Suspense Date
Date Completed

*AI  21.  Create a new ICD for MRP2 at JAX and IMACS.
Tracy Derby

ICD done per Tracy Derby, 31 Oct 2000

*AI  46. MSG ILMM/TRW will complete the 8 page DII-COE Migration Check List.
MSG ILMM/Paul Dever

 TRW/Dave Crace
TBD
Awaiting WEB enablement studies

