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Proposed Enhancements

Updated - 18 July 2002

	Proposed Enhancement

 
	OPR
	Date ROM

Completed
	Cost

128K Available
	Priority

	PE10.  Mr. Frank Cosby, Ability to change Inputs vs. Outputs, without deleting Line Item and starting over. Could potentially impact Exhibit X-B, TRW will evaluate.
	TRW
	15 July 2001
	SOW sent to GSA.   $48K Approved by Service Leads 11-15-01 for TRW to Work
	Navy-N/A
Army-

AF-



	PE07.  Navy/Army requesting ROM for report for IIIA, IIIB forecasting to support MRP, the same capabilities as the Exhibit I and II report. 
	TRW
	15 July 2001
	SOW sent to GSA.  $51K On Hold at GSA
	Navy-02

Army-01

AF-

Priority 

	PE14.  Request TRW provide ROM for the modification to allow input field on free text exhibits to enter desired repair activity. Reference DR 65437.
	TRW
	30 April 2001
	SOW sent to GSA. On Hold at GSA
	Navy-15

Army-14

AF-

Priority 

	PE19. TRW will provide enhancement ROM on Maintaining Line Item Data ideas briefed at CMT.  Capability is aimed at providing users with easier method of adding or updating multiple line items without having to return to DMISA Maintenance window; expediting line item entry; and returning user to Exhibit I/II DMISA Maintenance screen and highlighting the line item for which last operation was performed.
	TRW
	
	SOW sent to GSA. $139K  On Hold at GSA
	Navy-10

Army-04

AF-01

Priority 

	PE15.  TRW will provide enhancement ROM, based on additional requirements discussion during the CMT for: Add part number and cage to Exhibit I/II spreadsheet.
	TRW
	DATE?
	
	Navy-03

Army-02

AF-

Priority 

	PE02.  TRW will provide cost proposals for: Free Text Comments enhancements – Add “*” within Sections I/II to indicate where changes/deviations are within the boilerplate.
	Mr. Dave Crace
	6 Apr 2001
	$24K

SOW sent to GSA.  On Hold at GSA
	Navy-06

Army-05

AF-

Priority 

	PE09.  Mr. Frank Cosby, Title Page, capability to create a title page without the date field populated, so that dates will match the actual signatures. Currently represents the date the data was entered.
	TRW
	15 July 2001
	
	Navy-08

Army-07

AF-

Priority 

	PE12.  Mr. Frank Cosby, Shipping instructions, entered all possible DODAACS items would ship from, caused Exhibit XIII to print approximately 2000-3000 pages. Request to put more instructions per page when printed, to lessen paper use.
	TRW
	15 July 2001
	
	Navy-04

Army-09

AF-

Priority 

	PE16.  TRW will provide enhancement ROM, based on additional requirements discussion during the CMT for:  Section/Exhibit Concur Report, to show who (principal, co-principal, agent) haws concurred and date of concurrence.
	Ms. Chris Claxton
	30 Jun 2001
	
	Navy-13

Army-12

AF-

Priority 

	PE11.  Mr. Frank Cosby, Complete preliminary analysis of Scanning capability. (Combine with new PE11-R)

PE11-R.  Mr. Carl Jones, Complete preliminary analysis of capability to attach files or copy rich text format into IMACS Exhibits to include tabulated & columnar text, figures, drawing, boldfaced & italicized text, underlines, etc…
	TRW
	13 Dec 2001
	
	Navy-01

Army-15/16

AF

Priority 

	PE13.  Ms. Marlene Smith, Exhibit XIII, detail page of the 1348 does not print. Ms. Machenheimer mentioned that all the information must be entered for the details to print. Ms. Smith would still like the ability to print without completing all of this information. Could negate action item AI23 and PE12.
	TRW
	15 July 2001
	Remove Priority.  Joyce will make changes while fixing DR 157261
	Navy-05

Army-03

AF-

Priority  0

	PE17.  TRW will provide enhancement ROM, based on additional requirements discussion during the CMT for:  DMISA List report (“DMISA End Date” is sometimes blank or incorrect) – Make “DMISA End Date” editable.
	Ms. Chris Claxton
	30 Jun 2001
	
	Navy-11

Army-10

AF-

Priority 

	PE08.  Ms. Sally Rake, request ability to filter for the Exhibit reports, the same as for the Select DMISA modifications
	TRW
	15 July 2001
	Army-Nice to Have
	Navy-14

Army-13

AF-

Priority 

	PE01.  TRW will provide cost proposals for: DMISA List Filter, including DMISA S/N and Amendment Number.
	Mr. Dave Crace
	6 Apr 2001
	$31K 

SOW sent to GSA.  On Hold at GSA
	Navy-09

Army-08

AF-

Priority 

	PE20.  TRW evaluate how to provide more details on the Deviation Page in order to show what the deviation is,  not just that there is one.  An alternate approach would be to create new reports to provide the required details related to the Deviation Page and Change Page.
	TRW
	
	
	Navy-07

Army-06

AF-

Priority

	PE21.  TRW evaluate how to retain the initial agreed” to version in IMACS and a second version that contains the proposed changes prior to them being agreed to.  Or some method of tracking changes and notifying users that gives sufficient details.
	TRW
	
	
	Navy-12

Army-11

AF-

Priority

	PE18.  TRW will provide enhancement ROM, based on additional requirements discussion during the CMT for:  Principal Stock List Price for a line item-Line Items Details Window to be automatically updated during weekly reconciliation, but always use Principal’s SLP.  Also, allow manual input of SLP and provide an internal flag preventing reconciliation from overwriting the manually input SLP.
	Ms. Chris Claxton
	30 Jun 2001
	HOLD - 

LOW PRIORITY
	Navy-16

Army-17

AF-

Priority 



	PE04.  TRW  will provide analysis of PORTAL access to IMACS 
	TRW
	1 July 2001
	No additional Cost

Closed
	Do Not  Prioritize

	PE06.  TRW evaluate the options/impacts to further relaxing the opens status rule. Possibly carrying over the Open status when DMISA is copied to new FY. To lessen production mismatches on Non Open DMISA status.
	TRW
	30 June 2001
	No Additional cost.  Implement with version 5.1.  Closed 
	Do Not Prioritize

	PE05.  TRW prepare analysis of suggested Copy DMISA Enhancement options (impacts and potential costs): Copy C/N (without SFX), can differ by Agent Service.
	TRW
	30 April 2001
	TRW will work during regular Maintenance

Remove Priority
	Done in V5.1

	PE22. Ms Rake suggested that Exhibit X-B needs to be made available to users in an editable electronic format (i.e., spreadsheet).

                                                                             [from Jul 02 CMT]
	TRW
	
	
	

	PE23. Rick Lemieux suggested that, in order to more easily find text changes, have changed text show in a different color during boilerplate/Exhibits negotiations until all affected parties concur, then change the affected text back to black following all concurs.

                                                                             [from Jul 02 CMT]
	TRW
	
	
	

	PE24. Chris Claxton suggested that displaying the DMISA Negotiation Status (Open, Negotiate-Once Open, Negotiate-Never Open, Never Open) on the DMISA details screen under the “DMISA Status” label and field to allow users to more easily know the current Open status of their DMISAs. 

                                                                             [from Jul 02 CMT]
	TRW
	
	
	

	PE25.  Susan Peterie suggested providing the Administrator (only) the ability to permanently delete “OF” versions of DMISAs from the database on-line.                                            [from Jul 02 CMT]
	TRW
	
	
	








