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Action Items

Action Item
OPR
Suspense Date
Date Completed

AI 1.  Validate current WCS data feed accuracy. Validate that current data feed accurately reports production. While Jacksonville is well into transition to MRP II, Cherry Point and North Island are not and can continue to provide WCS data to IMACS for some time before transition to MRP II impacts WCS data. Report results to IMACS Program Manager.
NAVAIR/NADEP Cherry Point. Ms. Diana Wade/Ms. Tracy Derby


1 April 2001


AI 2.  NADEP production data transition from WCS to MRP-II. Provide to IMACS a plan for NADEP replacement of all data in the current WCS-IMACS ICD. 1) For each field in the WCS-IMACS ICD, identify the WCS content now used and the MRP-II replacement content that will be used in the MRP-II IMACS ICD. 2) Identify date MRP-II required data will be available from Jacksonville, Cherry Point, North Island.

Timely replacement from MRP-II of all data reported from WCS is critical to the ability of IMACS to provide reporting that is a basic and critical IMACS function.
NAVAIR (AIR 6.3.5.1)
1 May 2001


A3. Notification process for regulation changes and impacts to the DMISA boilerplate. Ms. Rilla Nameth will take this issue to the Regulation Committee for evaluation and review.
Ms. Rilla Nameth
15 May 2001


A4. Clarify requirement for extending the size of the comments field for Exhibit XVI.
Mr. Frank Edwards
9 Mar 2001


A5. Add detail for FY 2001 Enhancements vs. Maintenance on funding status presentation slide for Expenditures.
Mr. Don Conover
6 Mar 2001


A6. TRW will provide cost proposals for: DMISA List Filter and Free Text Comments enhancements
Mr. Dave Crace
6 Apr 2001


A7. TRW will provide white paper regarding Web enabling IMACS, utilizing CA Cool:GEN, potential costs and impacts.
Mr. Dave Crace
30 Mar 2001


A8. TRW will provide enhancement ROMS, based on additional requirements discussion during the CMT for the following enhancements: 1) Add part number and cage and option to omit control numbers to Exhibit I/II spreadsheet, 2) Section/Exhibit Concur Report, to show who (principal, co-principal, agent) has concurred and date of concurrence, 3) DMISA List report, End Date is sometimes blank or incorrect, 4) Principal Stock List Price for a line item-Line Items Details Window
Ms. Chris Claxton
30 Jun 2001


A9. Establish User ID and Password account to FTP push/pull NSN and DSS ICD data.
Mr. Dan Angell
9 April 2001


A10. Validate data received from DSS interface test file, when available.
Ms. Machenheimer, Service Leads



A11. Further research into use of “E” type DODAAC’s, 
Ms. Chris Claxton
16 Mar 2001


A12. Validation of DODDAC’s – 1) Is the DODAAC valid. 2) If valid, provide detail information in order to enter the DODAAC in IMACS.
Army/Air Force
1 April 2001


A13. Service leads research/confirm HOW they would like control numbers copied for the DMISA copy function in IMACS. Reference Options in DMISA Copy briefing from TRW
Service Leads
1 April 2001


A14. TRW prepare analysis of suggested Copy DMISA Enhancement options (impacts and potential costs).
TRW
30 April 2001


A15. TRW evaluate the options/impacts to further relaxing the opens status rule. Possibly carrying over the Open status when DMISA is copied to new FY. To lessen production mismatches on Non Open DMISA status.
TRW
30 June 2001


A16. TRW to provide statistical report on # of ML mismatches for Oct, Nov, Dec. For further analysis of possibility of posting ML mismatches to current FY DMISA after Dec of current FY. 
TRW
9 Mar 2001


A17. TRW turn Production Mismatch Purge Routine back on.
TRW
9 Mar 2001


A18. Navy/Army requesting ROM for report for IIIA, IIIB forecasting to support MRP, the same capabilities as the Exhibit I and II report. 
TRW
15 July 2001


A19. Ms. Sally Rake, request ability to filter for the Exhibit reports, the same as for the Select DMISA modifications
TRW
15 July 2001


A20. Mr. Frank Cosby, Title Page, capability to create a title page without the date field populated, so that dates will match the actual signatures. Currently represents the date the data was entered.
TRW
15 July 2001


A21. Mr. Frank Cosby, Ability to change Inputs vs. Outputs, without deleting Line Item and starting over. Could potentially impact Exhibit X-B, TRW will evaluate.
TRW
15 July 2001


A22. Mr. Frank Cosby, Complete preliminary analysis of Scanning capability.
TRW
15 July 2001


A23. Mr. Frank Cosby, Shipping instructions, entered all possible DODAACS items would ship from, caused Exhibit XIII to print appx 2000-3000 pages. Request to put more instructions per page when printed, to lessen paper use.
TRW
15 July 2001


A24. Ms. Marlene Smith, Exhibit XIII, detail page of the 1348 does not print. Ms. Machenheimer mentioned that all the information must be entered for the details to print. Ms. Smith would still like the ability to print without completing all of this information. Could negate action item A23.
TRW
15 July 2001


A25. Mr. Frank Cosby suggested building an Enhancement list for evaluation. Ms. Machenheimer is building and enhancements list that will have to be prioritized by Service Leads for current and out years.
Ms. Machenheimer
23 Mar 2001


A26. Ms. Chris Claxton to provide details of training for 10 people in Anniston during FY 2000.
Chris Claxton
16 Mar 2001


A27. Request TRW provide ROM for the modification to allow input field on free text exhibits to enter desired repair activity. Reference DR 65437.
TRW
30 April 2001


A28. Program office provide support for TRW access to REMEDY
Ms. Machenheimer/Mr. Crace
6 Mar 2001


A29. Mr. Crace will update dates on Supporting Software Upgrades presentation.
Mr. Dave Crace 
5 Mar 2001


